

# Sample Implementation, Launch and Rollout Timeline

Month One	<ul style="list-style-type: none"><li>• Contract with a solution vendor</li><li>• Establish roles and responsibilities for community partners via MOUs</li></ul>
Month Four	<ul style="list-style-type: none"><li>• Establish measures consensus for evaluation of e-consult</li><li>• Develop detailed roadmap for implementation and workflows</li></ul>
Month Five	<ul style="list-style-type: none"><li>• Commence technology implementation</li></ul>
Month Six	<ul style="list-style-type: none"><li>• Establish a sustainability plan for e-consult</li></ul>
Month Seven	<ul style="list-style-type: none"><li>• Launch pilot (e.g. minimum of 5 specialties)</li></ul>
Month Twelve	<ul style="list-style-type: none"><li>• Roll-out eConsult to additional specialties</li><li>• Complete an assessment of the e-consult implementation process</li></ul>